

“REF-10”

Forum Working Group
Work Package A.1
“Coordinated enforcement project REACH-EN-FORCE-10”
(mandate adopted at Forum-45)

Composition

Chair: Karin RUMAR (SE)

Forum Members and Alternates

- Kaca PILETIC (HR)
- Eugen ANWANDER (AT)

Invited Experts

- Eric BARSEGHIAN (NL)
- Mieke CONICKX (BE)
- Anneli PÄRNÄNEN (FI)
- Emilie ROGERS (NO)
- Michel LEYNEN (BE)
- Frank VILSMEIER (DE)

ECHA

- Juan Pablo CALVO TOLEDO
- Ignacio GONZALEZ RODRIGUEZ
- Telmo VIEIRA PRAZERES

Objective:

- Conceive, manage and evaluate the tenth major Forum enforcement project REF-10 ‘Integrated chemical control of products’.
- Present the relevant project recommendations to ECHA ASOs to promote compliance
- develop practical enforcement guidance for enforcement authorities based on the lessons learnt from the project

Mandate:

1. Develop the project manual (guidance document, checklist, planning, recommendations) for the execution of the project;
2. The WG will consider whether it needs to cooperate with other public enforcement networks and authorities such as customs, RoHs, Market Surveillance, environment and if so, liaise with them to facilitate this cooperation and coordinate the project accordingly
3. The WG will consider whether it needs to collect input from ASOs and if so, liaise with the ASOs to obtain it
4. Prepare and deliver the extended training for project national coordinators and inspectors (conditional on the availability of sufficient number of experts to prepare it)
5. Management of the Operational phase
6. Management the Reporting phase: Follow-up operational phase, collect the results and draft project evaluation
7. Prepare and conduct a remote workshop for ECHA ASOs to discuss the project results and recommendations for the industry
8. Elaborate a guideline and training to tackle the question related to the verification of the notification to the SCIP database and liaise if necessary with IMPEL to assist on this task

9. Elaborate tips and hints for inspectors based on the relevant outcomes from the project

Timeline

- Project manual: Q4 2021
- Prepare and deliver the extended training for project national coordinators and inspectors: Q4 2021
- Operational phase: 2022
- Reporting phase (National Coordinators): Q1 2023
- Evaluation phase: Q3 2023
- Draft report: Q4 2023
- Adoption of the report: Q4 2023
- Workshop with ECHA ASOs: Q2 2024
- Tips and hints for inspectors: Q2 2024